

	PHASE I: Existing Conditions Analysis and Visioning SPRING - SUMMER 2009	PHASE II: Plan Concepts and Strategies SUMMER 2009 - WINTER-SPRING 2010				PHASE III: Draft and Final Plan SPRING 2010 - SPRING 2011		
DSC MEETING AGENDAS	June 17 	August 5 	September 30 	October 24 	January 13 	June 2 	August 18 	January 12 
	<b>DSC #1: Vision Framework</b> <ul style="list-style-type: none"><li>Project overview</li><li>Review assets, challenges and opportunities</li><li>Community workshop #1 results</li><li>Preliminary vision elements</li></ul>	<b>DSC #2: Downtown Walking Tour/ Strategies</b> <ul style="list-style-type: none"><li>Walking tour</li><li>Emerging strategy for Downtown Napa</li></ul>	<b>DSC #3: Key Plan Concepts/Workshop #2 Preparation</b> <ul style="list-style-type: none"><li>County Facilities Master Plan</li><li>Draft Vision Framework</li><li>Revised Strategy Diagram</li><li>Potential directions for focus areas</li></ul>	<b>DSC #4: Refine Alternative Concepts</b> <ul style="list-style-type: none"><li>Focus areas</li><li>Building heights</li><li>Downtown Economic Overview</li></ul>	<b>DSC #5: Analysis of Preferred Concept(s)</b> <ul style="list-style-type: none"><li>Finalizing strategy framework</li><li>Downtown Specific Plan Sub-Committees</li></ul>	<b>DSC #6: Refine Preferred Plan/ DG and Zoning Update</b>	<b>DSC #7: Review Specific Plan Outline/ Finance Strategy</b>	<b>DSC #8: Finalize Plan and Policies/ Review Admin Draft Specific Plan</b>
	<input checked="" type="checkbox"/> Charge and responsibilities of the DSC members <input checked="" type="checkbox"/> Discussion results from Community Workshop #1 <input checked="" type="checkbox"/> Review community input from Stakeholder Focus Group Interviews and Web Survey <input checked="" type="checkbox"/> Provide input on key vision elements <input checked="" type="checkbox"/> Review Existing Conditions Report	<input checked="" type="checkbox"/> Walking tour feedback with thoughts and ideas for improving Downtown Napa <input checked="" type="checkbox"/> Provide input on Land Uses in Downtown <input checked="" type="checkbox"/> Provide input on Downtown circulation <input checked="" type="checkbox"/> Provide preliminary input on Focus Areas	<input checked="" type="checkbox"/> Revise and confirm draft Vision Statement draft Land Use Strategy <input checked="" type="checkbox"/> Revise and confirm draft Entertainment District Strategy <input checked="" type="checkbox"/> Revise and confirm draft Circulation Strategy <input checked="" type="checkbox"/> Revise and confirm draft Bike/Pedestrian Plan <input checked="" type="checkbox"/> Discuss of County Facilities Master Plan <input checked="" type="checkbox"/> Adjust boundary of the Specific Plan to include the Borreo Building	<input checked="" type="checkbox"/> Discuss and confirm draft concepts for future Focus Area development <input checked="" type="checkbox"/> Discuss and confirm draft height concepts <input checked="" type="checkbox"/> Discuss and confirm Bike Trails Plan	<input type="checkbox"/> Review and discuss decision points from Community Workshop #2 <input type="checkbox"/> Discuss and confirm Vision and Strategy Elements for Planning Commission and Council Review <input type="checkbox"/> Introduction for Sub-Committees to address Design Guidelines/Zoning and Financing/Infrastructure	<input type="checkbox"/> Discuss and confirm Design Guidelines and Zoning approach <input type="checkbox"/> Begin review of Policies <input type="checkbox"/> Refine plan components	<input type="checkbox"/> Discuss and finalize Financing and Infrastructure approach <input type="checkbox"/> Complete review of Policies <input type="checkbox"/> Refine plan components <input type="checkbox"/> Discuss and finalize Streetscape Plan <input type="checkbox"/> Review Specific Plan Outline	<input type="checkbox"/> Finalize plan components <input type="checkbox"/> Discuss and finalize Final Plan with Policies, Design Guidelines, Zoning, Financing and Infrastructure <input type="checkbox"/> Review EIR components and make recommendations on alternatives <input type="checkbox"/> Review Admin Draft
PLAN PROCESS AND KEY COMMUNITY INPUT	<p>June 9: Stakeholder Interviews/Focus Groups, Community Workshop #1</p> <p>August: Latino Outreach Meeting, Youth Outreach Meeting</p> <p>November 12: Neighborhood Outreach: 1st/2nd Streets circulation</p> <p>November 18: Community Workshop #2</p> <p>February 2: PC/CC/Community Workshop #3</p> <p>March: EIR Scoping Meeting</p> <p>Sub-Committee Meetings (multiple dates)</p> <p>Developer Round Table</p> <p>Sub-Committee Meetings (multiple dates)</p> <p>PC/CC/Community Workshop #4</p> <p>PC Hearings, CC Hearing</p>							